

Regional Water Planning Council Meeting Schedule Draft Template

2009					
		Mar - May	May - June	July - Sept	Oct - Dec
Project Phase		ORGANIZATION	PRE-PLANNING	PLANNING BEGINS	DEFINING CURRENT CONDITIONS
	Draft Council Agendas	1 Council Meeting (__/__/09) Council to Provide Dates	1 Council Meeting (__/__/09) Council to Provide Dates	1 Council Meeting (__/__/09) Council to Provide Dates	1 Council Meeting (__/__/09) Council to Provide Dates
		Training and Introduction: <ul style="list-style-type: none"> > Regional Visioning > Memorandum of Agreement (MOA) > Planning Process > Forecasting 	Continued: <ul style="list-style-type: none"> > MOA (potentially execute) > Regional Visioning Introduction: <ul style="list-style-type: none"> > Guidance > Assessments > Municipal & Industrial (M&I) Forecasting 	Continued: <ul style="list-style-type: none"> > Execute MOA > Finalize Regional Vision > Assessments > M&I Forecasting Introduction: <ul style="list-style-type: none"> > Management Practice Training & Selection Criteria 	Continued: <ul style="list-style-type: none"> > Present Final Assessments > Forecasting > Mgmt. Practice Training & Selection (Part I)

2010					
		Jan - Mar	April - June	July - Sept	Oct - Dec
Project Phase		BEGIN FUTURE PLANNING	FUTURE PLAN REFINEMENT	PLAN TAKES SHAPE	PLAN FINALIZATION
	Draft Council Agendas	1 Council Meeting (__/__/10) Council to Provide Dates	1 Council Meeting (__/__/10) Council to Provide Dates	1 Council Meeting (__/__/10) Council to Provide Dates	1 Council Meeting (__/__/10) Council to Provide Dates
		Continued: <ul style="list-style-type: none"> > Review of Final Assessments > Final Forecasts Presented > Mgmt. Practice Selection (Part II) Introduction: <ul style="list-style-type: none"> > Future Assessments Part I (Modeling) 	Continued: <ul style="list-style-type: none"> > Future Assessments (Part II) > Mgmt. Practice Refinement (Part I) 	Continued: <ul style="list-style-type: none"> > Future Assessments (Final) > Mgmt. Practice Refinement (Part II) 	Final: <ul style="list-style-type: none"> > Mgmt. Practices (Final)

2011			
		Jan - Mar	Apr - Jun
Project Phase		COMMENTS AND REVISIONS	PLAN ADOPTION
	Draft Council Agendas	1 Council Meeting (__/__/11) Council to Provide Dates	1 Council Meeting (__/__/11) Council to Provide Dates
		<ul style="list-style-type: none"> > EPD Review & Back to Councils > Plan Revision by Councils 	<ul style="list-style-type: none"> > 45-day Public Comment > EPD Review of Public Comments > Plan Finalization